


Planning Logic

Project Design Phase

Date	27-08-2026
Project Name	Automated Network Request Management in ServiceNow
Maximum Marks	2 Marks

The planning logic is the step-by-step approach used to design and implement the Automated Network Request Management System in ServiceNow. It moves the project in order from identifying the problem, through building the form, data and workflow, to testing and validating the finished solution.

1. Planning Flow



2. Planning Steps

Step	Planning logic	Result	Depends on
1. Identify need	Find the problems in the existing network request process	Problem statement	None
2. Define requirements	Decide which information, approvals, records and notifications are needed	Requirement list	Step 1
3. Design request form	Create the Network Request catalog item and set up its variables	Working catalog form	Step 2
4. Create data structure	Create the network database table and the fields it needs	Structured storage	Steps 2, 3
5. Automate workflow	Build the Flow Designer flow that processes each submitted request	Automated flow	Steps 3, 4
6. Apply approval logic	Route requests for approval and handle approved and rejected outcomes	Approval handling	Step 5
7. Fulfil request	Create the record or task that the IT / Network team works on	Task ready for the team	Step 6
8. Notify users	Send notifications about approval, processing and status	Status emails	Steps 5-7
9. Update and close	Update the record and close the request once fulfilment is done	Closed request	Step 7
10. Test and validate	Run the complete workflow with sample requests and check every stage	Validated solution	Steps 1-9

3. Steps Grouped by Purpose

Stage	Steps	Purpose
Discover	1 to 2	Understand the problem and fix what the solution must do
Build the foundation	3 to 5	Create the form, the data table and the core workflow
Automate the lifecycle	6 to 9	Add approvals, fulfilment, notifications and closure
Verify	10	Prove the whole workflow works with sample requests

Planning logic in one line: *Identify Need → Define Requirements → Design Form → Build Data → Automate → Approve → Fulfil → Notify → Close → Test and Validate. The order matches the implementation of catalog variables, table creation, approvals, Flow Designer actions, notifications and record updates.*